

ID	Project	Status	Project Details			Risk Level	Risk Assessment			Mitigation Strategy	Owner	Last Update
			Name	Manager	Team		Impact	Likelihood	Score			
001	Project A	On Track	Project A - Phase 1	John Doe	Team Alpha	Low	Minor	Low	10	Monitor progress and maintain communication with stakeholders.	John Doe	2023-10-27
002	Project B	At Risk	Project B - Phase 2	Jane Smith	Team Beta	Medium	Major	Medium	25	Identify root cause of delay and implement corrective actions immediately.	Jane Smith	2023-10-26
003	Project C	Completed	Project C - Phase 3	Mike Johnson	Team Gamma	Low	Minor	Low	5	Final review and close out all project activities.	Mike Johnson	2023-10-25
004	Project D	On Track	Project D - Phase 1	Sarah Lee	Team Delta	Low	Minor	Low	8	Regular updates and stakeholder engagement.	Sarah Lee	2023-10-24
005	Project E	At Risk	Project E - Phase 2	David Kim	Team Epsilon	Medium	Major	Medium	20	Resource allocation review and contingency planning.	David Kim	2023-10-23
006	Project F	On Track	Project F - Phase 3	Emily White	Team Zeta	Low	Minor	Low	12	Final testing and deployment preparation.	Emily White	2023-10-22
007	Project G	At Risk	Project G - Phase 1	Chris Brown	Team Eta	Medium	Major	Medium	18	Stakeholder communication and issue resolution.	Chris Brown	2023-10-21
008	Project H	On Track	Project H - Phase 2	Alex Green	Team Theta	Low	Minor	Low	7	Progress tracking and resource management.	Alex Green	2023-10-20
009	Project I	Completed	Project I - Phase 3	Mia Black	Team Iota	Low	Minor	Low	3	Final report and project closure.	Mia Black	2023-10-19
010	Project J	On Track	Project J - Phase 1	Noah Grey	Team Kappa	Low	Minor	Low	9	Initial planning and stakeholder onboarding.	Noah Grey	2023-10-18